ENVIRON

May 14, 1999

Federal Express

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837 _
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor '

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re:  Cornell-Dubilier Electronics Site - Administrative Order on
Action, Index No. II-CERCLA-98-0115
Progress Report No. 19

Dear Sirs:
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Consent for Removal

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation
(ENVIRON) is submitting this progress report which summarizes activities conducted

pursuant to this AOC between April 22, 1999 and May 5, 1999.

Completed Activities
During this period, the following activities were completed:

o Discussions with USEPA regarding restoration issues identified by the owner of
Property N regarding changes to landscape restoration plans.

o Laboratory analysis of a composite topsoil sample from
draft data were provided to USEPA on April 28, 1999.

KLK Trucking. These

e Approval to use KLK Trucking topsoil. This approval was verbally received

from USEPA on April 29, 1999.

Ongoing Activities

During this period, the following activities were initiated and/or are in-progress:

« Implementation of restoration activities at the six properties.
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USEPA 2- May 14, 1999

e Validation of final verification data and TSCA delineation data obtained from
samples collected on March 5, March 30 and April 6, 1999.

Two-Week Schedule of Planned Activities
During the next two-week period (May 6, 1999 through May 19, 1999) the
following activities are planned:

 Completion of data validation for all verification samples.
e Preparation of the final removal action report.
One-Month Schedule of Planned Field Activities

During the next four-week period (May 6, 1999 through June 2, 1999), the
following field activities are planned: |

o Completion of restoration activities.

« Reinstallation of the pool located on Property F.

« Contractor demobilization activities.
Please call me 01; Mark Nielsen at (609) 452-9000 if you should have any questions
regarding this progress report.
Sincerely,

e S

Michael P. Scott
Principal

MPS:jmn

025840C: H:\Nielsen\02-5840C\5840c_96.doc

cc:  R. Sanoff, Esq.
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iy ";‘ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
m REGION 1l _
3 A EDISON, NEW JERSEY 08837
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By Facsimile and U.S. Mail
| o | |
1* April 16, 1999

Mr. Michael Scott
ENVIRON

214 Carnegie Center
Princeton, NJ 08540-6284

Re: - Administrative Order on Consent for Removal Action at the Cornell-Dubilier Electronics
Site, Index Number I[I-CERCLA-98-0115 ‘ '
Work Plan Addendum

Dear Mr. Scott:

The procedures specified in the Proposed Addendum Revised Residential Property Removal
Action Work Plan dated April 16, 1999 were discussed with Mark Nielsen on April 7, 1999 and
approved by EPA.

The procedures specified in the addendum were not applied consistently during the loading and
unloading of soils from this area. It was necessary to remind the remediation contractor

! repeatedly to inspect and clean the tires of trucks leaving the stockpile area. Unloading soils
from this area is expected to be completed today. If areas within the Hamilton Industrial Park
are to be used to support future removal activities, additional controls will be necessary to
minimize tracking of soils. I discussed this issue with Mark Nielsen on April 16, 1999. If you
would like to discuss this issue further, please call me at (732) 906-6991.

A

~ Sincerely,

Cuc U

! Eric Wilson
On-Scene Coordinator

" cc: M. Sundram, EPA |

PRINTED ON RECYCLED PAPER
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April 16, 1999

Facsimile

Mr. Eric Wilson

Cornell-Dubilier Electronics Site On-Scene Coordinator
U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-98-0115
Work Plan Addendum & Notification of Restoration Schedule Delay

Dear Mr. Wilson:

As you discussed with Mark Nielsen of ENVIRON on April 7, 1999, on behalf of
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON is providing this
addendum to the approved Revised Residential Property Removal Action Work Plan, South
Plainfield, New Jersey (Work Plan) to clarify the plan for managing and restoring the soil
stockpile area on the Hamilton Industrial Park Site. This addendum is attached for your
review.

In addition, as Mr. Nielsen indicated to you on April 13, 1999, removal action activities
will be substantially completed by April 16, 1999. Specifically, it is anticipated that all soil
excavation and disposal activities, and backfilling of excavations to within 6-inches of final
grade will be completed. However, as a result of USEPA’s additional specifications for
determining the acceptability of a topsoil source, which were not communicated to
ENVIRON until March 30, 1999, restoration activities will be delayed until a topsoil
source acceptable to USEPA can be identified. As these additional requirements for topsoil
approval were not part of the approved Work Plan, and were received after CDE’s
remediation contractor had already identified a local source for topsoil, the schedule for
 restoration activities will be delayed beyond the AOC-specified 120-day completion date.

At this time, the remediation contractor’s topsoil supplier has informed the contractor that
they do not want to complete the analytical work necessary to meet USEPA’s requirements
for approval. Therefore, the remediation contractor has identified three alternative sources
to be evaluated according to USEPA’s additional specifications for use on this project.
Sampling of these sources was initiated on April 14, 1999, and draft results from this

214 Carnegie Center » Princeton, New Jersey 08540-6284 » USA » Tel: (609) 452-9000 « Fax: (609) 452-0284 » WWW.environcorp.com
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Mr. Eric Wilson -2- April 16, 1999

sampling are expected from the laboratory by April 20, 1999. I have also attached a copy
of a source identification letter for one of these possible sources; I believe that the
information provided in this letter meets USEPA’s requirements in lieu of sampling data.
Given the current status of these activities, we anticipate that a viable source can be
identified to USEPA by April 21, 1999. Once approval of a topsoil source is received
from USEPA, we will plan to provide an updated schedule for completion of the
restoration activities in accordance with the Work Plan.

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions
regarding the information provided above.

Sincerely,

Michael P. S:W
Principal

MPS:pas

WPRINCETON_NT2\HOMEN\Nielsen\02-5840C\5840C_72.doc

cc: R. Sanoff, Esq., Foley, Hoag & Eliot
M. Sundram, USEPA
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PROPOSED ADDENDUM TO THE
Revised Residential Property Removal Action Work Plan,
South Plainfield, New Jersey
April 16, 1999

Section 5.5.4 Staging and Storage Area

Section 5.5.4 of the approved Revised Residential Property Removal Action Work Plan,
South Plainfield, New Jersey (Work Plan) specifies that in the event that direct loading of
excavated soils cannot occur, the soil will be temporarily staged on the Hamilton Industrial
Park site. Excavated soils are to be placed on a plastic liner and surrounded with a silt
fence, and if not removed by the end of a work day the stockpile is to be covered with a
plastic tarp.

In addition to the set-up requirements identified above for this soil stockpile area, the
following operational requirements will be implemented during the loading and unloading
of soils in this area:

1. A gravel access road leading from the site boundary to the stockpile area will be
maintained to reduce the contact between trucks entering and exiting this area with
the native soils.

2. Truck tires will be inspected for accumulated soil when exiting this area and any
accumulated soil will be removed (by dry brushing or water spray) to minimize
tracking of soil outside the area.

3. In the event that soil erosion from the stockpile and surrounding work area is
identified, then an additional erosion control fence will be installed at the perimeter
of the contractor’s staging/storage area (see Figure 5-1 of the Work Plan).

On completion of the project, the plastic liner and silt fence will be removed. In addition,
the contractor’s staging/storage area, which includes the stockpile area, will be seeded to
restore a vegetative cover to the disturbed area, and the Hamilton Industrial Park fencing
will be restored to pre-construction condition.
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. Integrated Technical Scrvices |

RE: Topsail at the Authony Bakery Site, Deaville, N.J..

Deax M. Wilder; ', . |
I reference 1o the soil sample which we have farwarded to you, this site is known
} mu.mm.nsmgurmosnmumc@.:guum




| %}23 -

6@0\,(/&, o

RECE .

U\@“‘WM

Wotes Ta
Ll (o

?\Iw
Al

o C,Qk\-} j\"-‘-*—- . o

Q O

H

e\

—

%\((\M é\’D

Mhaet M

\?\ULr

\ LQ*C e l'..é’

‘\r QWL\H;V

| %éﬁk
e @Ow\é

%\* \]. i \/\LL\\(I\.Q

QX Codarion ( L\H\

s am«‘_@ \'>4-5>°-

IQ—& %mé \\-

\é &zw&

A—\P‘Z-‘L %w

ol é&@

N—os\«é @ow\é

] x\ma-.té e . hded
& s :ﬂxwm@eﬁﬁx (. @AA_
V\—wvu.xf\k \—e-é W(Q - Su@av\u& wwqokx
mé ’JDQ&—\ =Drusd B @Dw\%

“o (AR \\Q 12 i L»LL&%\J\ |

- WVQ' \/\ 00ua ux&bm \6
VS\MS}‘D‘D \*aE}Vvé w& Zon u\\:cq




_\%\ .

N (p«r\o\r'“ )

*b Q»cc_e\w&\:-— N

' T\:‘*% L«Dc\:/\/é X»—‘-“——

c0 On cv——aé '

| »&r @w\é

LW\A—S\' /\/

u&'\)\ \JMQIJC—‘ O M\[k

LM

' Y @ow\é \’2/’\




—ith
ey = =
(DO~ - Y %—b
0&\] m&w 0T w2 /@m
\(.

Dz
<L—B_ iéccg\)ug&v— |

/

’b) R M >~

o



e TR T

‘%4213

A

A2

Ac@a\ﬂ—'e_ ‘

% .\A\)\"\}O\/‘_\

£\

llee ool

| %&ﬁQAM&

Ao e Tondieg

L trec

W

w\\ L s

WAWK |

1S

i&m,' \

' 7[& S[wwu e 3‘~ S







(j\/__(-_cv . 44% M MWLS%;ZQF
E)HY V&QM&A RN Vr Z(:\%
o o uwadds | o\/-—v 7==0)| |
TV o ’LM ey MJ
C&vgbrugl QX‘\\/ '
L\\ ’%w\\o% ¥ LL

vué &:z \—QW |







Ll\\%v

C,Q)V\\S»QAF%:«J)CVS«\

\\«M\L \\\m\yw\

E\n \J\ fO~’\

, M@L

SN %m\\-

PP (

——i)“'ﬁf_\ﬁw"o-«'.'

OO-MQf .

-@% &(Q\<

M |

\'L“- MX)- |

\Am@,&

Ul

D¢

2o

2-3 IW@D \“Qé‘ MW‘\\' . or WM

re

@ VRN -
Es :;ign

\" pcf" AR »&m\m\f
L shebs,

\LQ_»;

%)

\ O(D%%&
\

(U

j v’_‘_ '\)\(

\’CKV\Q‘-\\" o

S o np)

-

[

ARG

.\} .

.

NN







)x



